

OHIO SACWIS Project - JAD Schedule of Use Cases

	Team A - Blue - CAPMIS Investigation & Assessment	Team B - Orange - CAPMIS Case Management	Team C - Green - Adoption	Team D - Yellow-System Administration	Federal Reporting	Reports
	<b>Leads</b> Terri Bendert (DRC) Myron King (DRC) John Henton (CPWR) Susan Drummond (ODJFS) Carrie Block (ODJFS)	<b>Leads</b> Mike Stubbs (DRC) Stan Hollingshead (DRC) Siva Krishnamoorthi (CPWR) Cheryl Wolfe (ODJFS) Genia Dickinson (ODJFS)	<b>Leads</b> Jitendra Nevgi (DRC) Liz Polk (DRC) Jerry Jones (CPWR) Sharon Graham (ODJFS) Kristin Wood (ODJFS)	<b>Leads</b> Ravi Nalanagula (DRC) KV Murali (DRC) Dongqing Wang (CPWR) Kathryn Taylert (ODJFS) Jeff Jaynes (ODJFS)	<b>Leads</b> Joe Kuttler (DRC) Laura Mirabal (DRC) Dinesh Srivastava (CPWR) Tim Doyle Wenger (ODJFS) Linda Ferguson (ODJFS)	<b>Leads</b> Geoff Allen (DRC) Manjeh Hadjarpour (ODJFS) Althea Walker (ODJFS)
ITERATION 14	<b>IV 07</b> - Maintain Safety Assessment (Design Complete)	<b>CM 07</b> - Record Removal Information - Child Removal Information (Design Complete) <b>CM 09</b> - Record Initial Placement Information (CAPMIS) (Design Complete)	<b>IV 04</b> - Record Law Enforcement Involvement (Design Complete) <b>IV 21</b> - Create Justification (Design Complete)	<b>CF 03</b> - Maintain Training Needs Plan (Design Complete) <b>CF 04</b> - Maintain Training Courses (Design Complete) <b>CF 05</b> - View Employee Training Plan and History		<b>IV15</b> - Generate Assessment/Investigation Notices <b>IV16</b> Generate Assessment/Investigation Reports <b>CM18</b> Generate Case Management Notices <b>CM36</b> Generate Case Management Reports <b>RM17</b> - Produce Notifications and Documents
BEGIN 3/21/05						
END 3/31/05						
ITERATION 15	<b>IV 06</b> - Maintain Safety Plan (Continuation from Iteration 14) (In Design)	<b>CM 09a</b> - Record Placement Request (In Design) <b>CM 10</b> - Record Case Services <b>CM 44</b> - Record Independent Living Information (Continuation from Iteration 14) <b>CM 45</b> - Record Visitation Plan (Continuation from Iteration 14)	<b>CM 20a</b> - Create Child Adoption Case	<b>CM 23</b> - Create Supervisor Case Conference Notes		<b>FM17</b> - Produce Notifications and Reports
BEGIN 4/4/05	<b>IV 08</b> - Maintain Family Risk Assessment (In Design)					
END 4/14/05						
ITERATION 16	<b>IV 13</b> - Record Assessment / Investigation Conclusions	<b>CM 05</b> - Maintain Case Plan (CAPMIS) <b>CM 40</b> - Record Reunification Assessment (CAPMIS) (Start)	<b>CM 20b</b> - Maintain Child Adoption Case <b>CM 20c</b> - Perform and Record Child Adoption Placement Matching (Start)			
BEGIN 4/18/05	<b>IV 17</b> - Add Additional Allegations					
END 4/28/05	<b>CM 49</b> - Record Post Family Assessment (CAPMIS)					
ITERATION 17	<b>IV 09</b> - Maintain Specialized Assessment Investigation Tool	<b>CM 05</b> - Maintain Case Plan (CAPMIS) <b>CM 09a</b> - Record Placement Requests (complete design) <b>CM 13</b> - Record Semi-annual Administrative Review <b>CM 41</b> - Record Case Review	<b>CM 20b</b> - Maintain Child Adoption Case <b>CM 20c</b> - Perform and Record Child Adoption Placement Matching <b>CM 20f</b> - Maintain Pre-Finalization Information (complete design)			
BEGIN 5/2/05	<b>IV 17</b> - Add Additional Allegations					
END 5/13/05						
ITERATION 18		<b>CM 05</b> - Maintain Case Plan (complete) <b>CM 10</b> - Record Case Services (complete) <b>CM 17</b> - Maintain Case Status and Closure Information	<b>CM 20d</b> - Record child Adoption Placement Decision Process <b>CM 20g</b> - Secure (seal) and Close Adoption Case (start)			
BEGIN 5/16/05						
END 5/27/05						